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Jurisdiction  Member  
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Crater Planning District 
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This document reflects the views of the Tri -Cities Area Me t-

ropolitan Planning Organization (MPO).  The schedules  

and financial information  in this document have  been 

provided by the Virginia Department  of Transportation 

and the Virginia Department  of Rail and Public Transport a-

tion.  The contents may not  reflect the official views or po l-

icies of the Federal Highway Administration, the Federal 

Transit administration, the Virginia Department  of Transpo r-

tation or the Virginia Department  of Rail and Public Tran s-

portation.  This document is not a standard, specification 

or regulation.  Acceptance of this document by either the 

Federal Highway Administration or the Virginia Depar t-

ment  of Transportation as fulfillment of the object ives of 

this metropolitan transportation planning requirement 

does not constitute endorsement/approval of the need 

for any recommended improvements nor does it const i-

tute approval of their location and design or a commi t-

ment to fund any such improvements.    Additional , pro-

ject level , environmental studies, studies of alternatives  or 

permits  may be necessary.  

 

Non -Discrimination  

The Tri-Cities MPO complies with Title VI of the Civil Rights 

act of 1964 and related statues and regulations in all pr o-

grams and activities.  For more information on MPO Title VI 

compliance see www.craterpdc.org  or call 804 -861-1666. 
NO DISCRIMINACIÓN  
La Organización Tri -Cities Area Metropolitana de Planif i-

cación (TCAMPO) Cumple totalmente c on el Título VI de 

la Ley de Derechos Civiles de 1964 y los estatutos y los r e-

glamentos relacionados con toda programas y activid a-

des. El TCAMPO se esforzará para proporcionar ajustes r a-

zonables y servicios para  per sonas que requieran asiste n-

cia especial p ara participar en este público oportunidad 

de participación . Para obtener más información sobre el 

cumplimiento de la accesibilidad, o para obtener una 

Formulario de Queja Título VI, ver 

http://www.craterpdc.org/transportation/title_vi.htm o llame al 

Título VI Coordinador en el 804 -861-1666. 

 

http://www.craterpdc.org/
http://www.craterpdc.org/transportation/title_vi.htm
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TRI-CITIES AREA METROPOLITAN PLANNING 
ORGANIZATION 2018 SELF-CERTIFICATION 

RESOLUTION 
The Tri-Cities Metropolitan Planning Organization  and the 

Commonwealth of Virginia hereby certify that the transport a-

tion planning process for t he southern portion of the Ric h-

mond, Virginia Urbanized Area is addressing transportation 

needs in the metropolitan planning area and is being co n-

ducted in accordance with applicable requirements inclu d-

ing:  

 

WHEREAS, The MPO Encourages safe, efficient surf ace tran s-

portation as required by 23 U.S.C 134, and 49 U.S.C 5303  and 

5304; and  

WHEREAS, The MPO is an attainment area and neither Ge n-

eral Conformity nor Transportation Conformity Applies; and  

WHEREAS, the MPO complies with Title VI of the Civil Rights 

Act of 1964 as Amended; and  

WHEREAS, the MPO complies with 49 U.S.C 5332 (prohibiting 

discrimination based upon race, color, creed, national origin, 

sex, or age in employment or business opportunity ; and  

WHEREAS, the MPO encourages the use of disadvantage d 

business enterprises on USDOT funded projects as required by 

Section 1101(b) of the FAST ACT  (Pub. L. 114-357) and 49CFR 

§ 26; and  

WHEREAS, the MPO complies with 23 CFR §230 regarding 

equal opportunity in Federal and Federal -Aid Highway Co n-

struction proj ects; and  

WHEREAS, the MPO complies with the Americans with Disabil i-

ties Act 42 U.S.C. 6101); and  

WHEREAS the MPO complies with the Older Americans Act 

(42 U.S.C. 6101); and  

WHEREAS the MPO complies with Title 23 U.S.C. § 324; and  

WHEREAS the MPO complies  with Section 504 of the Rehabil i-

tation Act of 1973  

NOW, THEREFORE, BE IT RESOLVED that the Tri -Cities Area MPO 

Planning Process meets Federal Transportation Planning R e-

quirements.  

Upon  a motion by _______________, seconded by 

________________ and carried  by a voice vote , a motion was 

adopted on _____, 2017 with __________ of the 9 Tri-Cities Area 

MPO Policy Committee members present certifying that the 

transportation planning process in the Tri -Cities Area is being 

conducted in accordance with the above legislative prov i-

sions.   

Tri-Cities Metropolitan Planning Organization      

  

 Signature  

Date:  _______  __, 2017 The Honorable William Chavis  

Chair, Tri-Cities Metropolitan 

Planning Organization  

 

Virginia Department  of Transportation  

  

Name  Signature  

Date:  _______  __, 

2017 

District Planner  

Virginia  Department  of Transport a-

tion  
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ADOPTION RESOLUTION FOR THE 2018 TO 2010 

TRANSPORTATION IMPROVEMENT PROGRAM  

RESOLUTION OF THE TRI-CITIES AREA METROPOLITAN 

PLANNING ORGANIZATION APPROVING THE FY15 - 

FY18 TRANSPORTATION IMPROVEMENT PROGRAM 

WHEREAS, the  U.S.  Department  of  Transportation  pro-

vides financial  assistance  to  public  agencies  for  tran s-

portation  technical  studies; and  

WHEREAS, the  U.S.  Department  of  Transportation re-

quires  app rova l of regional  transportation  plans  and  

programs  by  the  Metropolitan  Planning  Organization  

(MPO)  in accordance  with  23 U.S.C.  § 450; and  

WHEREAS, the  Tri-Cities Area  MPO - Policy  Committee  is 

the  duly  designated  Metropolitan  Planning  Organization  

for  the  Tri-Cities Area;  and  

WHEREAS, on  ____  __, ____the  MPO reviewed  info r-

mation  on  the  draft  FY18 -FY 21 TIP provided  by  Peters-

burg  Area  Transit, the  Virginia   Department  of  Transport a-

tion  and  the  Crater  Planning  District  Commission;  and  

WHEREAS, on  ____  __, ____ the  MPO was  provided  and  

considered  information  from  the  Crater  Planning  District  

Commission  staff  on  results o f pu blic  comment  on  the  

draft  FY 18 -FY 21 TIP in accordance  with  the  adopted  

MPO Public   Participation  Procedures  ; and  

WHEREAS, on  ____ __, ____, the  Tri-Cities Area  MPO - Policy  

Committee  received  a  recommendation  from  the  

MPO - Technical  Committee  supporting  approval  of  the  

FYI 8-FY21 TIP. 

NOW , THEREFORE, BE IT RESOLVED that  the  Tri-Cities Ar-

ea  MPO - Policy  Committee  endorses  the  FY18 – FY21 

TIP as presented  during  the  ____  __, ____ meeting.  
 

Upon a motion by____________________ and secon d-

ed by _________ and carried by voice vote  a motion 

was adopted to endorse the FY 18 -FY 21 TIP as 

presented during the ___, ____, 2017 meeting 

with_ ___  of 9 voting members present.  

  

Date:  _______  __, 2017 Chair, Tri-Cities Metropolitan 

Planning Organization  
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Introduction  
The Tri-Cities Area, as shown in Map  1, is composed of the 

cities of  Petersburg , Hopewell, Colonial Heights and the 

counties  of Prince George, Dinwiddie, and Chesterfield. 

The Tri-Cities Metropolitan Planning Organization (MPO) 

prepares the metropolitan Transportation Improvement 

Program (TIP) pursuant to federal metropolitan transport a-

tion planning and programming regulations c ontained  23 

CFR §450.326   The Tri-Cities MPO study area is within the 

Richmond, VA Urbanized Area. The two MPOs work coo p-

eratively on issues of joint concern and maintain agre e-

ments concerning joint planning functions such as travel 

models, TIP projects, funding allocation and dispute resol u-

tion.   

The Tri-Cities Area FY 2018 – FY 2021 Transportation I m-

provement Program  lists the highway, transit and multi -

modal improvement projects or project phases expected 

to receive federal obligation funding over the next four -

year s in the Tri-Cities portion of the Richmond, VA Urba n-

ized Area.  The metropolitan TIP is endorsed by the Tri -Cities 

Area Metropolitan Planning Organization (MPO) and is 

consistent with the adopted metropolitan transportation 

plan.   

The Commo nwealth Transportation Board (CTB),  Peter s-

burg  Area Transit (PAT) and the Tri -Cities Area MPO deve l-

oped the financial forecast for the TIP based on the latest 

official planning assumptions and estimates of revenue(s) 

and cost(s).  Financial information is provided by funding 

category for the projects listed and expected to be i m-

plemented during the 4 -year s beginning  October 1 st, 

2017Federal Fiscal Year 2018.  Some projects listed in the 

TIP have  $0 planned obligations.  Reasons for this include:  

 

¶ The Projec t is complete but a waiting closeout;  

 

¶ Some phases of the project are not finished ; 

 

¶ The project is included for informational purposes;  

¶ Funding for the project is included in the grouped 

category.  

 

In addition to construction projects, financial projection s 

have been prepared to show revenues for maintaining 

and operating the region’s highway and transit systems 

during the same 4 -year s.    

 

TIP actions include, but are not limited to:  

¶ Planning, Design or Environmental Studies for Trans-

portation studies;  

¶ Transportation system improvement projects ( e.g. , 

bicycle,  commuter lots, fixed -guide way , highway, 

pe destrian, etc. ); 

¶ Public transit systems and services, including the 

components of coordinated human service mobil i-

ty plans;  

¶ System maintenance (monitoring, re pair and/or r e-

placement of system facilities and support sites; 

snow removal;  moving;  painting; rest area or 

weigh station sites; etc .); 

¶ System operations (ITS-TSM; traffic operations such 

as signalization, signal coordination, ramp meters, 
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or message  signs; roadside assistance; incident 

management; for the urbanized TMAs, their Co n-

gestion Management Process activities; VDOT tra f-

fic management centers; bridge -tunnel manag e-

ment; toll road or congestion pricing management; 

etc .); and  

¶ Right-of -Way Acquisiti on.  

Programs Included in the Transportation Improvement 

Program Fundin g 

23 CRF § 450.326 tells the MPO to include capital and non -

capital projects funded under Title 23 (Highways) and Title 

53 (Transit) programs inside the MPO’s service area.  In 

addition,  the MPO includes statewide and regional ( e.g. , 

Richmond Construction District or Richmond TPO) projects 

that may affect the Tri -Cities MPO so that the TIP will not 

need to be amended later to allow expenditures in the 

MPO area.   

Opportunity to Comment (S takeholder Participation ) 

23 CFR § 450.326 (b) requires that MPOs give interested 

parties the opportunity to comment on the proposed TIP. 

Tri-Cities MPO has a stakeholder involvement process i n-

tended to ensure that all interested parties can see and 

commen t upon the proposed TIP.  The current Stakeholder 

Involvement Plan is included as part of the 2015 Title VI 

Plan Update  approved by the MPO’s Policy Committee in 

August 2015.  As required by our stakeholder involvement 

plan the MPO’s Technical Advisory Committee and the 

MPO’s Policy Board meet at handicapped accessible lo-

cations located near  transit routes.  The Technical Advisory 

Committee meets at the Colonial Heights Public Library  

(off PAT’s Downtown Trolley Route) and the Policy Commi t-

tee meets at the PAT Transit Center.  The meetings of both 

groups are open to the public .  Meeting times , locations 

and agendas are shared with the media so that they may 

attend the meetings and inform their readership of tran s-

portation projects.  

This TIP features a comme nt log included as Appendix A.  

This log provides a summary of comments received from 

stakeholders and a summary of the MPO’s response to the 

comment.   The purposes of this log are to : 

1. document comments received by the MPO,  

2. ensure that the Policy Board is  aware of comments 

received,  

3. to share that information with planning agency 

partners in a compact summary form.   

 

The MPO may respond to a comment  by :   

1. Implementing the comment, i n whole or in part;  

2. Refer the comment to another document or forum; 

or  

3. Note receipt the comment without  action.   

If the MPO receives multiple comments with the same su b-

stance the MPO may include the basic summary of the 
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comment and the number of times the  comment was r e-

ceived.   

 

The Draft Transportation Improvement Program wa s made 

available to the public for 45 days beginning after the Po l-

icy Board Meeting of February 9 th, 2017.  Physical copies of 

the draft document were placed in public libraries, me m-

ber jurisdiction planning departments, and the Crater 

Planning District Co mmission Office.  Electronic notification 

of the  TIP was provided on the MPO’s Facebook Page and 

on the MPO’s Website.  The availability of the TIP for public 

comment was advertised at the media outlets listed in 

Appendix C.  Example copies of the paid adv ertisements 

are included  in Appendix C.  Also the Hopewell News, 

Progress Index, and Richmond Times Dispatch  receive 

electronic meeting notifications that included copies of 

draft and preliminary TIPs.  

  

Developing the Transportation Improvement Program  

Figure 2 shows the development schedule for the 2018 to 

2022 Transportation Improvement Program.  This figure 

shows the lead time needed to develop a Transportation 

Improvement Program, illustrates the cooperative nature 

of the development process and show s the formal oppo r-

tunities for stakeholder involvement.  The formal opportun i-

ties included:  

1) A forty -five day public period in March and April 

2017 supervised by the MPO ; 

2) A public meeting with the MPO policy Board; and  

3) The March and April Public Period on the  STIP su-

pervised by the Commonwealth Transportation 

Board.   
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Figure 2:  TIP Development Schedule

Owner/Priority
1 Create VDOT External Website

Â
A

2 Generate Preliminary (VDOT) Project List
Â

A
3 Soft Kick-Off Meeting

Â
A

4 VDOT Quality Review (Round 1)
Â Â

A B C
5 VDOT/MPO Quality Review (Round 2)

Â Â
A B

6 Coordination w/Transit Agencies
Â Â Â

A
7 Develop Financial Scenarios for TIP&STIP Updates

Â
A C C

8 Project Grouping
Â

A
9 Financial Projections

Â
10 Prepare Planned Funding Obligation Information (Large MPOS)

Â Â
11 Prepare Planned Funding Obligation Information (Other Areas)

Â Â
12 Prepare Draft TIP (MPO)

Â Â Â Â Â
B A

13 Districts Coordinate between MPOs & FPMD
Â Â Â

A
14 Reconcile QA/QC Data for Non-MPO Areas

Â
A

15 MPO Public Involvement Activities
Ä Ä

A
16 FPMD Approves Rural STIP

Ä Ä
17 MPOs Approve MTIPS 

Ä
A

18 Submit MTIP to VDOT&DPRT
Ä Ä

A
19 Final Financial Constraint

Ä
A

20 Draft STIP
Ä Ä

21 VDOT/DPRT Public Involvement
Ä Ä

22 USDOT Reviews STIP
Ä Ä Ä

A
23 USDOT Approval Letters Ä A

A
B
C

D
E
F

G

Major Tasks
Objectives

Schedule
Budget

Summary & Forecast
Notes

This chart is derived from VDOT's Table of Milestones.  MPO Roles highlighted in yellow.  
Letters indicate level of ownership (A=Primary, B= Secondary, C=Interest)
Staff has sent a preliminary TIP to members for their review and comment.  We have received a request from CDAA for 5310 $s.
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Project Selection and Prioritization  

The Commonwealth Transportation Board (CTB) is respon-

sible for selecting and programming fede rally funded I n-

terstate Maintenance, Bridge, National Highway System, 

Statewide  STP, Safety, Enhancement, and FTA Section 

5310 projects. Local governments have input on selecting  

projects within the urban and secondary roadway sy s-

tems. The CTB adopts the S ix-Year Improvement  Program 

each year . The Six-Year Improvement Program (SYIP) and 

the Secondary  Six-Year Improvement Program (SSYIP) are 

developed by evaluation of existing facilities and determ i-

nation  of future needs based upon statewide and regional 

pla ns and projections, priorities for implementation  of the 

transportation plan, and public comment on transport a-

tion priorities. Projects  listed in the six -year improvement 

program are updated to reflect the latest revenue est i-

mates, project  costs, changes i n priorities, and federal and 

state regulations. Criteria used by the CTB for allocating  

statewide discretionary funds for the FY2015 – 2020 SYIP 

include the following:  

¶ Fund deficits on underway project phases  

¶ Maximize use of federal funds to meet federal strat-

egy  

¶ Fund underway project phases as well as project 

phases that start in the current federal fiscal year  

¶ Fund deficient bridges and paving projects  

¶ Fund capacity expansion projects  

 

Project Selection and Prioritization – Congestion Mitigation 

Air Qual ity (CMAQ) and Regional  Surface Transportation 

Program (RSTP) CMAQ and RSTP projects are selected by 

the Tri-Cities Area MPO. The Commissioner for the Ric h-

mond  District of the Commonwealth Transportation Board 

exercises an oversight role regarding the  selection of 

CMAQ projects in the Tri -Cities Area. The procedure for s e-

lecting and prioritizing includes  the development of ca n-

didate project lists for each program by the MPO - Tech-

nical Committee. Background  information, including cu r-

rent and future volume/c apacity and Level of Service are 

assembled  to profile each candidate project. A numeric 

rating procedure is used to rate each candidate project  

under the CMAQ and RSTP programs. The results of the ra t-

ings are reported to the MPO – Policy  Committee for co n-

sideration. The results of the project ratings, based on e s-

tablished criteria, are the  basis of MPO – Technical Co m-

mittee recommendations to the MPO – Policy Committee.   

 

The rating factors considered in the Tri -Cities Area metr o-

politan planning process for  selecting CMAQ  

¶ projects include the following:  

¶ traffic flow improvement potential;  

¶ potential number of vehicles or transit riders served;  

¶ local/private funding and/or in -kind contribution; 

and  

¶ Benefit/cost . 

The rating factors considered in the Tri -Cities Area metr o-

politan planning process for selecting RSTP  projects i n-

clude the following:  

¶ support the economic vitality of the metropolitan 

area;  
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¶ increase the safety and security of the transport a-

tion system;  

¶ increase the accessibility and mobility options 

ava ilable to people and for freight;  

¶ protect and enhance the environment, promote 

energy conservation, and improve  quality of life;  

¶ enhance the integration and connectivity of the 

transportation system, across and  

¶ between modes, for  people  and freight;  

¶ promot e efficient system management and oper a-

tion;  

¶ emphasize the preservation of existing transport a-

tion system; and  

¶ Benefit/cost . 

The Policy Committee considers the recommendations of 

the Technical Advisory Committee  in the selection CMAQ 

and RSTP projects. The MPO has given special consider a-

tion to new  transportation needs resulting  actions of non -

MPO members ( e.g ., BRAC and the Virginia State Univers i-

ty expansion) . 

Relation to System  Performance Measures  

23 CFR §450.226(c) require s Transportation Improvement 

Program s to “make progress towards achieving” the 

MPO’s performance targets. The next section, 23 CFR 

§450.226(d) , asks the MPO to discuss how the TIP will help 

meet the  per formance measures.   

Table 2 qualitatively evaluates each project, or program, 

in the TIP showing their contribution to meeting the MPO’s 

per formance measure goals.  The table uses check marks 

(V) to show a positive connection.  Staff believes that pr o-

jects with two check marks will have a larger effect than 

projects with only one check m ark.  Likewise staff believes 

that projects without check marks do not contribute to 

meeting a  performance measure and goal.   
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Table 2: Preliminary Performance Assessment 

Project  Safety  Infrastructure 

Condition  

Transit 

Rolling  

Stock  

Congestion 

Reduction  

System 

Reliability  

Freight & 

Economic 

Vitality  

Sustainability  Project 

Delivery  

UPC  100500  (Improve the Intersection of Route 

36 & Route 630: FM 0.2 mi W of Route 630 to 0.2 

mi E of Route 630 ) 

V   V V    

UPC  101028  (Matoac a Rd & Hickory Rd Inte r-

sec tion Realignment  (F m 0.2mi S of Hickory Rd 

to 0.2 mi N of Hickory Rd) )  

V   V V    

UPC  103754  (Route 460 Improvement Debt Se r-

vice FM Route 58 (Suffolk) -  I-295 (Prince Geo))  

       V 

UPC  103803  (Route 460 Improvement PPTA C on-

struction fm Route 58 (Suffolk) -  I-295 (Prince 

Geo))  

       V 

UPC  104697  (Intersection improvement at Lee 

Gate @ Route 36) 

V   V V V   

UPC  104870  (Extend the NB & SB Left Turn Lanes 

@ Morton RD) 

V   V V    

UPC  104878  (Extend the SB Left Turn Lane @ 

Medical Park Blvd )  

V V  V V    

UPC  104956  (I-95/85 Interchange Study/PE 

Work)  

       V 

UPC  105109  (Rehabilitate bridges -various loc a-

tions)  

 V       

UPC  105110  (Route 106 @ Route 616 - Improve 

Intersection)  

V V  V V    

UPC  105131  (Puddled ock @ Temple Avenue 

Intersection Improvements)  

V V  V V    

UPC  105131  (Reconstruct Route 645 Fm Route 

144 (Temple Ave) to the  Petersburg  CL) 

V V  V V    

UPC  1436  (Cedar Level Road capacity & safety 

improvements: Miles Ave to Cobblestone Pkwy)  

V   V V    

UPC  61294  (On Route 601 add a right turn lane 

fm 0.112 mi W of Route 600 to Route 600) 

V   V V    

UPC  72904  (RSTP support for Tri-Cities MPO staff 

regional planning)  

       V 

UPC  73268  (Route 1/ Route226 Intersection I m-

provements)  

V   V V    
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Project  Safety  Infrastructure 

Condition  

Transit 

Rolling  

Stock  

Congestion 

Reduction  

System 

Reliability  

Freight & 

Economic 

Vitality  

Sustainability  Project 

Delivery  

UPC  80993  ( On Route 226 fm 0.105 mi W of 

Route 600 to 0.041 mi E of Route 600 Construct 

Roundabout)  

V   V V    

UPC  90018  (Cedar Level Road capacity & safety 

improvements:  FM Miles Ave to Cobblestone 

Pkwy)  

V   V V    

UPC  90367  (Install NB Right Turn Lane fm 0.1 Mi. 

S. Route 620 - Route 620 Intersection)  

V   V V    

UPC  99194  (Intersection Improvement along 

Branders Bridge Rd fm 0.1 mi west of Route1 to 

Route 1) 

   V V    

UPC  Balance Entry  (TCMPO Balance Entry)    V V V   V 

UPC  Bridge Replaceme nt Program  (Bridge R e-

placement & Repair @ Various Locations)  

 VV   VV    

UPC  CDAA001  (Purchase Paratransit Vehicles)    V  V V V  

UPC  PAT0001  (Operating Assistance)     VV VV V   

UPC  PAT0004  (Other Capital Projects)   V V V  V   

UPC  Preventative M aintenance & System Prese r-

vation  (Preventative Maintenance & System 

Preservation)  

 VV   VV    

UPC  Preventative Maintenance & System Prese r-

vation for Bridges  (Preventative Maintenance & 

System Preservation for Bridges)  

 VV   VV  VV  

UPC  Safety & ITS  (Safety & ITS) V   V VV  V  

UPC  T11802  (Fleet Vehicle Conversion Program)        V  

UPC  T204  (Metropolitan Richmond Air Quality 

Committee)  

      V V 
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Financial Plan 

23 CFR § 450.326(j) requires that each TIP include a fina n-

cial plan that shows how th e TIP can be implemented.  

The financial plan should include federal state, local and 

private funds that are ‘reasonably’ expected to be avail-

able for carrying out the TIP.   

The Commonwealth Transportation Board (CTB),  Peter s-

burg  Area Transit (PAT) and th e Tri-Cities Area MPO deve l-

oped the financial forecast for the TIP based on the latest 

official planning assumptions and estimates of revenue(s) 

and cost(s).  Financial information is provided by funding 

category for the projects listed and expected to be im-

plemented during the 4 -year s beginning  October 1 st, 

2017Federal Fiscal Year 2018. 

Between 2007 and 2015 the transportation funds available 

to the Tri -Cities MPO averaged $153,200,000 1 each year.   

Projects Completed Between Fiscal Years 2015 and 

2018 

The MPO obtained  VDOT’s Live TIP data base which in-

cludes records of all highway projects, past and present, in 

progress in the Commonwealth of Virginia.  Staff used this 

data to determine which projects were completed be-

tween  2015 and 2018.  Only p rojects th at are physically 

                                                           
1
 In Constant 2015 Dollars based upon the Consumer Price Index.  

complete and have been through the federal closeout 

are not included in Table 3.   
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Table 3:  Projects Completed Between 2015 and 2018 

Jurisdiction  UPC and Project Description  Start End Total Cost  

Chesterfield C ounty  90367: RTE 1 - INSTALL NB RTL  from 

0.10 MI S RTE  620 (WOODS EDGE 

RD) to RTE 620 (WOODS EDGE RD) 

RTE 1 - INSTALL NB RTL  0.10 MI S RTE  620 (WOODS 

EDGE RD) 
$             776,106  

 

 
 

 104083: RTE 1107 - WIDENING from 

INT. ROUTE 36 (CHESTERFIELD AVE-

NUE) to INT. ROUTE 1106 (DUPUY 

ROAD) 

RTE 1107 - WIDENING INT. ROUTE 36 (CHESTERFIELD 

AVENUE) 

$          10,585,681 

 107152: RTE 1 - ADD SIDEWALK from 

0.19 MI N RTE 619 (HAPPY HILL RD) 

to 0.28 MI N RTE 746 (RUFFIN MILL 

RD) 

RTE 1 - ADD SIDEWALK 0.19 MI N RTE 619 (HAPPY HILL 

RD) 

$                557,000 

Colonial Heights  85623: RTE 95 - INTERCHANGE IM-

PROVEMENT/ ROUNDABOUT from 

0.041 MI W HAMILTON AVE to 0.069 

MI E EXISTING I-95 RAMP 

RTE 95 - INTERCHANGE 

IMPROVEMENT/ 

ROUNDABOUT 

0.041 MI W HAMILTON AVE $          24,824,395  
 

 98882: RTE 144 (TEMPLE AVE) - EX-

TEND TURN LANE AT CONDUIT RD 

from 0.05 Miles EAST OF CONDUIT 

RD to 0.17 Miles EAST CONDUIT RD 

RTE 144 (TEMPLE AVE) - 

EXTEND TURN LANE AT 

CONDUIT RD 

0.05 Miles EAST OF CONDUIT 

RD 

$                542,507  
 

 101287: DUPUY AVE - MINOR WID-

ENING from WCL COLONIAL HTS to 

0.10 MI W RTE 1 (BOULEVARD) 

DUPUY AVE - MINOR 

WIDENING 

WCL COLONIAL HTS $            2,283,000  
 

 102836: CITY OF COLONIAL HEIGHTS 

- SRTS - COL HTS MS - ADD SIDE-

WALK from VARIOUS to VARIOUS 

CITY OF COLONIAL 

HEIGHTS - SRTS - COL 

HTS MS - ADD SIDEWALK 

VARIOUS Not Available  

Dinwiddie County  73268: RTE 1 - INTERSECTION IM-

PROVEMENT from ON RTE 226, 0.041 

MI E RTE 600 to RTE 1 

RTE 1 - INTERSECTION 

IMPROVEMENT 

ON RTE 226, 0.041 MI E RTE 

600 

$            2,693,281  
 

 80993: RTE 600 - ROUNDABOUT from 

ON RTE 226, 0.105 MI W RTE 600 to 

ON RTE 226, 0.041 MI E RTE 600 

RTE 600 - ROUNDABOUT ON RTE 226, 0.105 MI W RTE 

600 

$            3,859,908  
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Jurisdiction  UPC and Project Description  Start End Total Cost  

 104466: I-85 RESTORE EXIST. PAVE 

NB/SB  from MM 40.32 to MM 6 1.44 

I-85 RESTORE EXIST. 

PAVE NB/SB  

MM 40.32  $          12,375,040  
 

Multi - jurisdictional: 

Tri-Cities MPO  

101030: RTE 36 - UPGRADE SIGNAL + 

EXTEND LTL from 0.114 MI W RTE 

9038 (PUDDLEDOCK RD) to 0.010 MI 

W RTE 9038 (PUDDLEDOCK RD) 

RTE 36 - UPGRADE SIG-

NAL + EXTEND LTL 

0.114 MI W RTE 9038 (PUD-

DLEDOCK RD) 

$                967,595  
 

Multi - jurisdictional: 

Tri-Cities MPO  

101033: RTE 301 - UPGRADE SIGNALS 

from 0.022 MI N WALNUT BLVD to 

0.007 MI S WALNUT BLVD 

RTE 301 - UPGRADE 

SIGNALS 

0.022 MI N WALNUT BLVD $                348,352  
 

 104036: City of  Petersburg , 

Southside Depot Restoration  

City of  Petersburg , 

Southside Depot Rest o-

ration  

  Not Available  

 106514:Preliminary Petersburg  Bat-

tlefield Trolley Service - Trolley Pur-

chase from 5 River Street to _  

Petersburg Battlefield 

Trolley Service - Trolley 

Purchase  

 Not Available  

Prince George 

County  

105170: RTE 106 - ROUNDABOUT 

LIGHTING AND IMPROVEMENTS from 

AT INT RTE 634 to AT INT RTE 634 

RTE 106 - ROUNDABOUT 

LIGHTING AND IM-

PROVEMENTS 

AT INT RTE 634 $                150,500  
 

 106198: RTE 95 SB - RESTORE EXIST 

PAVEMT - PR GEORGE from MM 

47.75 (0.15 MI. N. OF RIVES RD. 

OVERPASS) to MM 40.37(0.63 MI S 

RTE 35,COURTLAND RD(JONES HOLE 

SWAMP BR)) 

RTE 95 SB - RESTORE EX-

IST PAVEMT - PR 

GEORGE 

MM 47.75 (0.15 MI. N. OF 

RIVES RD. OVERPASS) 

$            4,057,016  
 

 109233: #SGR RTE. 295 NB - RESTORE 

EXIST PAVEMENT from I-95 to A P-

POMATTOX RIVER BRIDGE 

#SGR RTE. 295 NB - RE-

STORE EXIST PAVEMENT 

I-95 $          10,384,800  
 

Richmond District -

wide  

107975: RESTORE EXISTING PAVE-

MENT from I-95 NB PRINCE GEORGE 

MM 43.0 TO 43.52 to I -85 NB Peter s-

burg  MM 67.2 TO  MM 69.12 

RESTORE EXISTING 

PAVEMENT 

I-95 NB PRINCE GEORGE MM 

43.0 TO 43.52 

$            1,431,356  
 

Statewide  102710: Public Contribution for I -95 

HOV/HOT Lanes Project from  Garr i-

sonville Road to 1 Mile North of E d-

sall Road  

Public Contribution for 

I-95 HOV/HOT Lanes 

Project  

Garrisonville Road  Not Available  
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Jurisdiction  UPC and Project Description  Start End Total Cost  

Statewide  102711: I-95 HOV/HOT Lanes Project 

PPTA Develop & Mgmt. Oversight 

from Garrisonville Road to 1 Mile 

North of E dsall Road  

I-95 HOV/HOT Lanes 

Project PPTA Develop & 

Mgmt. Oversight  

Garrisonville Road  Not Available  

Statewide  103222: I-95 HOV/HOT Lanes Debt 

Service from Garrisonville Road to 1 

mile North of Edsall Road  

I-95 HOV/HOT Lanes 

Debt Service  

Garrisonville Ro ad  Not Available  
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Self-Certification  

The Tri-Cities MPO gets eighty  percent o f its funding from 

federal aid transportation funds, either Title 23 (highways) 

or Title 49(transit).  As a recipient of federal funds the MPO 

must  certify that it meets federal guidelines for spend ing  

money and ensuring it adequately serves its residents r e-

gardless of race, creed, national origin, age or disability.  

All MPOs are required to certify compliance at least as o f-

ten as they adopt a TIP.  Some MPOs, Tri -Cities MPO 

amon g them, are also audited every four years to ensure 

that they comply  with the regulations.  The self-

certification table, below, is intended to show that the 

MPO complies with all the regulatory requirements.   The 

TIP also includes a self -certification  resolution.    
Table 4: Self Certification Checklist 

Requirement  Summary  Status 

23 U.S.C. 134 Encourages safe, eff i-

cient, surface tran s-

portation systems.  

Complies  

49 U.S.C. 5303 & 5304 Encourages safe, eff i-

cient transportation 

systems to meet mobi l-

ity needs in urbanized 

areas.  

Complies  

42 U.S.C. 7504, 7506(c), 

7506(d) ; 40 CFR  § 93 

General Conformity 

and Transportation 

Conformity  

Not Applic a-

ble  

Title VI of the Civil Rights 

Act of 1964 (as 

Amended) (42 U.S.C 

2000d 01) (49CFR  § 21) 

Prohibits discrimination 

based on race, color, 

or national origin in 

programs receiving 

federal financial assi s-

tance  

Complies   

Requirement  Summary  Status 

49 U.S.C. 5332  Prohibits discrimination 

based upon race, 

color creed, national 

origin, sex, or age in 

employment or bus i-

ness opportunity.  

Complies  

Section 1101(b) of the 

Fast Act & 49 CFR  § 26 

Encourages using di s-

advantaged business 

enterprises on USDOT 

funded projects.   

Complies  

23 CFR  § 230 Equal employment 

opportunity in Federal 

& Federal - aid hig h-

way construction pr o-

jects. 

Complies  

Americans with Disabil i-

ties Act (42 U.S.C. 6101) 

& 49 CFR §s 27, 37, & 38. 

Prohibits age discrim i-

nation in programs 

receiving federal assi s-

tance.  

Complies  

Older Americans Act 

(42 U.S.C 6101) 

Prohibits discrimination 

based upon age in 

progr ams receiving 

Federal financial assi s-

tance.  

Complies  

Title 23 U. S. C section 

324  

Prohibits discrimination 

based upon sex.   

Complies  

Section 504 of the R e-

habilitation Act of 1973  

Prohibits Discrimination 

against individuals 

with disabilities  

Complies  

Project Schedules  
Table 4  shows the expected  schedules for each project in 

the Transportation Improvement Program for Fiscal Years 

2018 through 2021.  The MPO provides  these schedules for 
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information  only.  The schedules reflect the information 

available i n October 2016.  However, actual schedules are 

subject to many variables and may not reflect conditions.  

Table 4 is organized alphabetically by jurisdiction .  The ju-

risdictions shown are Chesterfield County, Colonial 

Heights, Dinwiddie County, Hopewell, M PO Wide,  Peter s-

burg , Petersburg  Area Transit, Prince George County, and 

Statewide.   

The project description includes VDOT’s Unified Project 

Code (UPC) and a short description of the project . Table 4 

divides the projects by major phases.   For construction  

projects the phases shown are preliminary engineering, 

right -of-way, construction and project closeout.  For Transit 

projects phases for capital (major purchases) and opera t-

ing are also included.  Finally, this TIP also includes the 

debt service phase  for projects funded using GARVEE and 

other innovative funding tools.   

Project Funding Table  

The funding table shows the expected expenditures for 

each project in the Transportation Improvement Program 

for Fiscal Years 2018 through 2021. Table 5 is organized a l-

phabetically by jurisdiction.  The jurisdictions shown are 

Chesterfield County, Colonial Heights, Crater District 

Agency on Ageing Dinwiddie County, Hopewell, MPO 

Wide,  Peter sburg Area Transit, Prince George County, Se-

renity Inc., and Statewide.   

The project description includes VDOT’s Unified Project 

Code (UPC) and a short description of the project. Table 5 

divides the projects by major phases.   For construction 

projects the phases shown are preliminary engineering, 

right -ow -way, construction and proj ect closeout.  For 

Transit projects phases for capital (major purchases) and 

operating are also included.  Finally, this TIP also includes a 

line debt service phase for the bonds dedicated to the US 

460 Improvement Project.   
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Figure 3:  Expected Project Schedules for Chesterfield County  

  

Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22

18795: VSU/ETTRICK RIVERFRONT TRAIL

98994: RTE 144 - ADD TURN LANE

101028: RTE 600 - REALIGN INTERSECTION

104083: RTE 1107 - WIDENING

104661: RTE 1 - ADD TRAFFIC SIGNAL AND TURN

LANES

106197: RTE 637 - CONSTRUCT ROUNDABOUT

107129: LAKE CHESDIN TRAIL

107152: RTE 1 - ADD SIDEWALK

107311: RTE 7810 (WILD TURKEY RUN) - RURAL

ADDITION

109229: LAKEVIEW RD AND BRANDERS BRIDGE RD

INTERSECTION IMPROVEMENTS

Chesterfield County  

Start PE Days ROW Days Construction Days
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Figure 4:  Expected Project Schedules for Colonial Heights Projects 

 

Dec-14 May-16 Sep-17 Feb-19 Jun-20 Oct-21 Mar-23

102836: CITY OF COLONIAL HEIGHTS - SRTS - COL HTS MS -

SIDEWALK

104508: WHITE SAND CT - REPAIR PAVEMENT

105109: REHABILITATE BRIDGES -VARIOUS LOCATIONS

105690: RECONSTRUCTION - VARIOUS LOCATIONS

107092: STRATFORD DR - RECONSTRUCTION

107093: MALLARD DR - RECONSTRUCTION

107534: RTE 1 (BOULEVARD) - SIDEWALK

108632: APPOMATTOX RIVER TRAIL, PHASE 4

91208: Appomattox River Greenway Trail

97691: RTE 144 (TEMPLE AVE) - TURN LANE AT DIMMOCK PKWY

98882: RTE 144 (TEMPLE AVE) - EXTEND TURN LANE AT CONDUIT

RD

99194: Branders Bridge Road and Route 1 - intersection

improvement

PE Days ROW Days Construction Days
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Figure 5:  Expected Project Schedules for Dinwiddie County 

Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22

-15476: FUTURE SECONDARY PROJECT

104466: I-85 RESTORE EXIST. PAVE NB/SB

PE Days ROW Days Construction Days
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Figure 6:  Expected Project Schedules for Hopewell 

Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22

-9443: Hopewell Circulator Bus Route

1436: CEDAR LEVEL ROAD WIDENING

12955: RTE 10 - IMPROVE INTERSECTION

59118: RTE 36 - CONSTRUCT TURN LANES

90018: CEDAR LEVEL RD - WIDENING

100500: RTE 36 - INTERSECTION IMPROVEMENT

102924: NORTH 14TH ST - CURB & GUTTER

102925: RAMSEY AVE - CONSTRUCT SIDEWALK  (RS FY13)

102926: FREEMAN STREET - DRAINAGE IMPROVEMENTS (RS FY13)

102927: NORTH AVE - IMPROVE DRAINAGE

102928: MAPLE ST - IMPROVE DRAINAGE

102930: COURTHOUSE RD - DRAINAGE IMPROVEMENTS

102933: CAROLINA AVE - DRAINAGE IMPROVEMENTS (RS FY13)

104278: CATTAIL CREEK DRAINAGE CHANNEL - IMPROVE DRAINAGE

104509: E BROADWAY - REHABILITATE BRIDGE

104510: SOUTH 6TH AVE - REHABILITATE BRIDGE

105654: BOSTON ST - RECONSTRUCTION

105656: LIBERTY AVE - RECONSTRUCTION

105708: GRANBY ST - RECONSTRUCTION

107179: RTE 10 - IMPROVE INTERSECTION

107180: RTE 156 - IMPROVE DRAINAGE

107181: BLACKSTONE AVE - RECONSTRUCTION

107182: RECONSTRUCTION - CITYWIDE

107183: OVERLAY PAVEMENT - CITYWIDE

108694: Pavement Overlay (M)

108697: Reconstruction

108699: Reconstruction

108700: Reconstruction

108708: Reconstruction

108709: Reconstruction

108710: Reconstruction

108711: Reconstruction

109265: ASHLAND RD EXTENSION

109305: #HB2.FY17 W BROADWAY ST - UPGRADE SIGNAL & PED…

PE Days ROW Days Construction Days
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Figure 7: Expected Schedules for Transit Projects 

31-Dec-17 31-Dec-18 31-Dec-19 30-Dec-20 30-Dec-21

PAT0001: Operating Assistance

CDA0001: Purchase Paratransit Vehicles

PAT0004: Other Capital Projects

PAT0013: Replace Rolling Stock

PAT0014: Expansion Rolling Stock

PAT0015: Purchase Shop Equipment

PAT0017: Passsenger Amenities

PAT0018: Misc. Support Equipment (Radios)

PAT0019: Purchase Support Vehicles

PAT0029: Rehab/Renovate Bus Maintenacne Facility

PAT0040: New Freedom Operations

PAT0039: Passenger Shelters

PAT0043: Passenger Shelters and Bus Stops

PAT0035: Preventative Maintanance

Operating/Procurment
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Figure 8:  Expected Project Schedules for Petersburg Projects 

 

Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22

-204: Nonattainment Area

15832: RIVES ROAD - INTERSECTION IMPROVEMENTS

76977: SQUIRREL LEVEL ROAD RECONSTRUCTION

101030: RTE 36 - UPGRADE SIGNAL + EXTEND LTL

101033: RTE 301 - UPGRADE SIGNALS

101039: SOUTH CRATER ROAD AREA - SIGNAL COORDINATION

101289: PUDDLEDOCK RD - IMPROVE INTERSECTION

104036: City of Petersburg, Southside Depot Restoration

104868: UPGRADE SIGNALS - VARIOUS LOCATIONS

104869: UPGRADE SIGNALS - VARIOUS LOCATIONS

104870: RTE 301 - EXTEND LTL (BOTH NB & SB) S. CRATER RD @ MORTON RD

104877: RETIMING SIGNALS - VARIOUS LOCATIONS

104878: RTE 301 - EXTEND SB LTL ON S. CRATER RD. @ MED PARK BLVD.

105571: GRIMES RD - CLOSE-REMOVE WARNING DEVICES AND PAVEMENT

105665: RTE 460 - PAVEMENT OVERLAY

106514: Petersburg Battefield Trolley Service - Trolley Purchase

107151: WASHINGTON ST - BRIDGE REHAB & INSTALL PEDESTRIAN FENCE

107170: WAGNER RD - IMPROVE DRAINAGE

107172: RTE 36 - MILL & OVERLAY PAVEMENT

107838: RTE 1 - MILL & OVERLAY

108648: Pavement overlay

109263: S. CRATER ROAD - TURN LANE IMPROVEMENTS AT WALMART…

109308: #HB2.FY17 PETERSBURG STATION - PARK AND RIDE PARKING DECK

PE Days ROW Days Construction Days
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Figure 9:  Expected Project Schedules for Prince George County  

Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22

82849: #HB2.FY17 RTE 460 AND RTE 629/630 INTERSECTION PROJECT

87941: RTE 630 - ROUNDABOUT

100499: RTE 460 - ADD LEFT TURN LANE WESTBOUND AT RTE 657

104697: RTE 36 - IMPROVEMENTS AT FT. LEE ENTRANCE

105110: RTE 106 - ADD RIGHT TURN LANE

105131: RTE 645 & RTE 144 - INTERSECTION IMPROVEMENT

105170: RTE 106 - ROUNDABOUT LIGHTING AND IMPROVEMENTS

106198: RTE 95 SB - RESTORE EXIST PAVEMT - PR GEORGE

107926: RTE 36 - IMPROVEMENT AT FT LEE ENTRANCE

109233: RTE. 295 NB - RESTORE EXIST PAVEMENT

PE Days ROW Days Construction Days
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Figure 10:  Expected Schedules for Projects by Other Sponsors 

 

Dec-14 Dec-15 Dec-16 Dec-17 Dec-18 Dec-19 Dec-20 Dec-21 Dec-22

14760: RTE 95 - INTERCHANGE IMPROVEMENTS

105462: NEPA STUDY - MULTIMODAL FACILITY

56638: RTE 460 - LOCATION & ENVIRONMENTAL STUDY (PE ONLY)

84272: PPTA PROJECT MGMT (RT 460 CORRIDOR IMPROVEMENT PROJECT)

89231: I-64 Corridor Project

100432: Project oversight (Rt 460 Corridor Improvement Project)

103754: Route 460 PPTA Debt Service

103803: Route 460 PPTA Construction

104467: I-295 RESTORE EXIST. PAVE NB/SB

104489: I-95 NB ONLY RESTORE EXIST. PAVE

107846: 2016 PLANT MIX SCHEDULE - CHESTERFIELD RES (PRI)

72904: SUPPLEMENTAL MPO PLANNING STAFF FUNDING FOR CRATER PDC

107975: RESTORE EXISTING PAVEMENT

-11802: Vehicle Fuel Conversion Program

PE Days ROW Days Construction Days
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Table 5:  Project Funding Table 

Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

Chesterfield Co.   $    2,368,575   $    2,285,956   $    2,285,956   $     489,500   

UPC  101028  (Matoaca Rd & Hickory Rd Intersection Realignment  (Fm 0.2mi S of Hickory Rd 

to 0.2 mi N of Hickory Rd) )  

 $    2,139,200         $     3,266,379  

CONSTRUCTION          

RSTP  $    2,139,200         $      2,139,200  

UPC 104083 (Rte 1107 fm the intersection with Rte 36 (Chesterfield Ave) to the intersection 

with Rte 1106 (Dupuy Rd).  Reconstruction w/o added capacity)  

 $                  -     $                  -     $                  -     $                -     $   10,585,681                  

-    

CONSTRUCTION          

State   $                  -     $                  -     $                  -     $                -     $                    -    

UPC  104661  (Along Rte 1 - Add Traffic Signal & Turn Lanes fm 0.154 Mi. S of Rte 620 (Woods 

Edge Rd) to 0.082 Mi. N of Rte 619 (Happy Hill Rd))  

 $                  -      $    2,163,581   $    2,163,581   $                -     $     6,454,325  

CONSTRUCTION          

HSIP  $                  -     $    2,163,581   $    2,163,581   $                -     

Match   $                  -     $                  -     $                  -     $                -     

UPC  107129  (Lake Che sdin Trail)   $       107,000         $         557,000  

CONSTRUCTION          

State   $       107,000         $         107,000  

UPC  109229  (Lakeview Rd & Branders Bridge Rd Int Improvement)   $       122,375   $       122,375   $       122,375   $     489,500   $     6,940,901  

Preliminary Engineering           

CM/RSTP  $         97,900   $         97,900   $         97,900     

Match   $         24,475   $         24,475   $         24,475     

Right-of -Way & Utilities           

CM/RSTP        $     391,600   

Match         $       97,900   

UPC  90367  (Install NB Right Turn Lane fm 0.1 Mi. S. Rte 620 - Rte 620 Intersection Project 

Combined with 104661))  

 $                  -      $                  -      $                  -      $                -     $     776,106    

Project Closeout           

CM   $                  -     $                  -     $                  -     $                -     $                    -    

Colonial Heights  
 $    1,551,112   $       706,000   $       463,000   $ 1,125,892    

UPC  100501  (Rte 1 & Westover Intersection)     $       125,000   $         19,000   $     655,892   $        799,892  
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

Preliminary Engineering           

CM     $       100,000       

Match     $         25,000       

Right-of -Way & Utilities           

CM      $         15,200     

Match       $           3,800     

CONSTRUCTION          

CM         $     524,714   

Match         $     131,178   

UPC  101287  (Dupuy Ave - Minor Widening (fm the western CL of Colonial Heights to 0.1 mi 

west of Rte 1(Blvd.)))  

 $                  -      $                  -      $                  -      $                -     $     2,283,000    

CONSTRUCTION          

Match   $                  -     $                  -     $                  -     $                -     

RSTP  $                  -     $                  -     $                  -     $                -     

UPC  101288  (Lakeview Ave -  Minor Widening fm Brijidan Ln to Rte 1 (Blvd))   $                  -      $                  -      $                  -      $                -     $  3,284,000  

CONSTRUCTION          

Match   $                  -     $                  -     $                  -     $                -     $                    -    

RSTP  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  102964  (Rte 1 (Blvd)& Temple Ave -Signal Replacement)         $     170,000   $     1,664,943 

Preliminary Engineering           

CM         $     136,000   

Match         $       34,000   

UPC  105109  (Rehabilitate bridges -various locations)   $       138,500   $                  -      $                  -      $                -     $         650,000  

CONSTRUCTION          

Match   $         46,500   $                  -     $                  -     $                -     

RSTP  $         92,000   $                  -     $                  -       

UPC  105233  (North Elementary School - Safe Routes to School)   $       100,000         $        250,000  

CONSTRUCTION          

Match   $         20,000         
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

SRTS  $         80,000         

UPC  106188  (North Elementary School Sidewalks)   $       374,614         $        432,987  

Right-of -Way & Utilities           

EN  $         14,560         

Match   $           3,640         

CONSTRUCTION          

EN  $       285,131         

Match   $         71,283         

UPC  107093  (Mallard Drive Reconstruction)   $       135,000         $        140,000  

CONSTRUCTION          

State   $       135,000         

UPC  107533  (Appomattox River Trail)   $       131,132         $        393,396  

Preliminary Engineering           

Match   $         93,666         

TAP  $         37,466         

UPC  107534  (Rte 1 (Boulevard) - Sidewalks)   $         25,200         $          75,600  

Preliminary Engineering           

Match   $           5,040         

TAP  $         20,160         

UPC  108632  (Appomattox River Trail -Phase 4)     $       576,000   $       144,000     $        720,000  

CONSTRUCTION          

EN    $       576,000       

Match       $       144,000     

UPC  108646  (Conduit Rd & Ellerslie Ave Intersection Improvements)   $         25,000   $           5,000   $       300,000   $     300,000   $        655,000  

Preliminary Engineering           

State   $         25,000         

Right-of -Way & Utilities           

State     $           5,000       

CONSTRUCTION          
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State       $       300,000   $     300,000   

UPC  3945  (Improve the intersection of Rte 1(Boulevard) & Dupuy Ave)   $                  -      $                  -      $                  -      $                -     $    873,774                

-    

CONSTRUCTION          

Match   $                  -     $                  -     $                  -     $                -     

STP  $                  -     $                  -     $                  -     $                -     

UPC  98883  (Signal Coordination fm Rte 1 to the ECL of Colonial Heights)   $       411,666         $        494,996  

Preliminary Engineering           

CM   $         13,333         

Match   $           3,333         

CON STRUCTION          

CM   $       316,000         

Match   $         79,000         

UPC  99194  (Intersection Improvement along Branders Bridge Rd fm 0.1 mi west of Rte1 to 

Rte 1) 

 $       210,000         $        1,350,000  

CONSTRUCTION          

CM   $       168,000         

Match   $         42,000         

Crater District Area Agency on Aging   $       275,000   $       250,000   $       275,000   $     340,000    

UPC  CDAA001  (Purchase Paratransit Vehicles)   $       275,000   $       250,000   $       275,000   $     340,000   $     1,140,000  

Capital           

FTA 5310  $       220,000   $       200,000   $       220,000   $     272,000   

Match -Local   $         55,000   $         50,000   $         55,000   $       68,000   

Match -State   $                  -     $                  -     $                  -     $                -     

Dinwiddie Co.   $       164,589   $       164,589   $       164,589   $       56,435    

UPC  104466  (I-85 Restore Existing NB&SB Pavement)   $                  -      $                  -      $                  -      $                -     $ 12,375,040                 

CONSTRUCTION          

Match   $                  -     $                  -     $                  -     $                -     $                    -    

NHPP  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  109230  (Rte 1 & Rte 630 Intersection Improvements)   $         56,435   $         56,435   $         56,435   $       56,435  $  1,692,925                  
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Preliminary Engineering           

Match   $         11,290   $         11,290   $         11,290   $       11,290   

RSTP  $         45,145   $         45,145   $         45,145   $       45,145   

UPC  15476  (Future Secon dary Project)   $       108,154         $        108,154  

CONSTRUCTION          

State   $       108,154         

UPC  15477  (Future Secondary Project)     $       108,154       $        108,154  

CONSTRUCTION          

State     $       108,154       

UPC  15478  (Future Secondary Project)       $       108,154     $        108,154  

CONSTRUCTION          

State       $       108,154     

UPC  61294  (On Rte 601 add a right turn lane fm 0.112 mi W of Rte 600 to Rte 600)   $                  -      $                  -      $                  -      $                -     $        16,963               

CONSTRUCTION          

STP/F  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  73268  (Rte 1/Rte226 Intersection Improvements)   $                  -      $                  -      $                  -      $                -     $   2,693,281 

CONSTRUCTION          

Match   $                  -     $                  -     $                  -     $                -     $                    -    

RSTP  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  80993  ( On Rte 226 fm 0.105 mi W of Rte 600 to 0.041 mi E of Rte  600 Construct Roun d-

about)  

 $                  -      $                  -      $                  -      $                -     $     3,859,908    

Project Closeout           

Match   $                  -     $                  -     $                  -     $                -     $                    -    

Hopewell   $    3,321,489   $    2,899,425   $    5,353,621   $     560,792   

UPC  100500  (Improve the Intersection of Rte 36 & Rte 630: fm 0.2 mi W of Rte 630 to 0.2 mi E 

of Rte 630 )  

 $                  -      $                  -      $                  -      $                -     $                    -    

Project Closeout           
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CM   $                  -     $                  -     $                  -     $                -     $                    -    

Match   $                  -     $                  -     $                  -     $                -     $                    -    

UPC  102928  (Maple Street Drainage Improvement)   $       216,000         $        269,200  

CONSTRUCTION          

State   $       216,000         

UPC  104510  (South 6th Ave:  Bridge Rehabilitation)   $                  -      $                  -      $                  -      $                -     $        118,002    

Project Closeout           

LOC/RS  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  107179  (Rte 10 Intersection Improvement)   $         31,000         $          90,000  

CONSTRUCTION          

State   $         31,000          

UPC  107180  (Rte 156 Improve Drainage)   $         63,000         $        81,6000  

CONSTRUCTION          

State   $         63,000          

UPC  107181  (Blackstone Ave Reconstruction)   $       116,000         $        147,000  

CONSTRUCTION          

State   $       116,000          

UPC  108694  (Pavement Overlay)   $         16,666   $       125,000       $        174,999  

Preliminary Engineering           

State   $         16,666          

CONSTRUCTION          

State     $       125,000        

UPC  108695  (Pavement Overlay)       $       125,000     $        125,000  

CONSTRUCTION          
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State       $       125,000      

UPC  108697  (Reconstruction without additional lanes)   $         42,000   $         42,000   $       420,000     $        504,000  

Preliminary Engineering           

State   $         42,000   $         42,000       

CONSTRUCTION          

State       $       420,000     

UPC  108699  (Reconstruction without additional lanes)   $         35,000   $         35,000   $       280,000     $        350,000  

Preliminary Engineering           

State   $         35,000   $         35,000       

CONSTRUCTION          

State       $       280,000     

UPC  108700  (Reconstruction without additional lanes)   $         35,000   $         35,000   $       260,000     $        330,000  

Preliminary Engineering           

State   $         35,000   $         35,000       

CONSTRUCTION          

State       $       260,000     

UPC  108708  (Reconstruction without additional lanes)   $         40,000   $         40,000   $       320,000     $         

400,000  

Preliminary Engineering           

State   $         40,000   $         40,000       $           80,000  

CONSTRUCTION          

State       $       320,000     $         320,000  

UPC  108709  (Reconstruction  without additional lanes)   $         86,700   $       136,700   $    1,010,000     $     1,233,400  

Preliminary Engineering           

State   $         86,700   $         86,700       
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Right-of -Way & Utilities           

State     $         50,000   $         50,000     

CONSTRUCTION          

State       $       960,000     

UPC  108710  (Reconstruction without additional lanes)   $         10,000   $         10,000   $         80,000     $        100,000  

Preliminary Engineering           

State   $         10,000   $         10,000       

CONSTRUCTION          

State       $         80,000     

UPC  108711  (Reconstruction without additional lanes)   $         35,000   $         35,000   $       350,000     $        420,000  

Preliminary Engineering           

State   $         35,000   $         35,000       

CONSTRUCTION          

State       $       350,000     

UPC  109265  (Ashland Rd Extension)       $       280,396   $     560,792   $     3,364,742  

Preliminary Engineering           

Match       $         56,080   $       56,080   

RSTP      $       224,316   $     224,316   

Right-of -Way & Utilities           

Match         $       56,080   

RSTP        $     224,316   

UPC  109305  (W. Broadway St - Upgrade Signal & Ped Improvements)   $       250,000   $       212,500       $        500,000  

Preliminary Engineering           

HB2  $         37,500          
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CONSTRUCTION          

HB2  $       212,500   $       212,500        

UPC  12955  (Improve the intersection FM 0.162 mi W of Hummel Ross Rd to 0.09 mi E of 

Hummel Ross Rd)  

 $                  -      $                  -      $                  -      $                -     $      933,802 

Project Closeout           

CM   $                  -     $                  -     $                  -     $                -     $                    -    

Match   $                  -     $                  -     $                  -     $                -     $                    -    

UPC  1436  (Cedar Level Road capacity & safety improvements:  fm Miles Ave to Cobbl e-

stone Pkwy ) 

 $       116,898   $                  -      $                  -      $                -     $  2,320,152  

Right-of -Way & Utilities           

Match   $         23,380         

RSTP  $         93,518         

CONSTRUCTION          

RSTP  $                  -     $                  -     $                  -     $                -     

UPC  59118  (Rte 36 -  Construct Turn Lanes)   $                  -      $                  -      $                  -      $                -     $                    -    

Project Closeout           

CM   $                  -     $                  -     $                  -     $                -     $                    -    

Match   $                  -     $                  -     $                  -     $                -     $                    -    

UPC  90018  (Cedar Level Road capacity & safety improvements:  fm Miles Ave to Cobbl e-

stone Pkwy)  

 $    2,228,225   $    2,228,225   $    2,228,225   $                -     $     7,817,189  

CONSTRUCTION          

Match   $       445,645   $       445,645   $       445,645     

RSTP  $    1,782,580   $    1,782,580   $    1,782,580     

Project Closeout           

Match         $                -     

RSTP        $                -     

Multi -Jurisdictional   $                   $                   $                   $                 $                    
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-    -    -    -    -    
UPC  14760  (I-95 Interchange Improvements)   $                  -      $                  -      $                  -      $                -     $                    -    

Project Closeout           

NHS  $                  -     $                  -     $                  -     $                -     $                    -    

PAT (Petersburg Area Transit)   $    4,597,000   $    4,808,333   $    7,999,333   $ 4,625,334  $   21,285,000  

UPC  109308  (Petersburg Station - Park & Ride & Parking Deck)   $       300,000   $       833,333   $       533,333   $     533,334   $     2,500,000  

Preliminary Engineering           

HB2  $       300,000   $       300,000       

CONSTRUCTION          

HB2    $       533,333   $       533,333   $     533,334   

UPC  PAT0001  (Operating Assistance)   $    2,473,000   $    2,473,000   $    2,473,000   $ 2,473,000   $   18,233,000  

Operating           

FTA 5307  $       700,000   $       700,000   $       700,000   $     700,000   

Match -Local   $       740,000   $       740,000   $       740,000   $     740,000   

Match -State   $       639,000   $       639,000   $       639,000   $     639,000   

Revenue   $       394,000   $       394,000   $       394,000   $     394,000   

UPC  PAT0004  (Other Capital Projects)   $         20,000   $         20,000   $         20,000   $       20,000   $        100,000  

Capital           

FTA 5307  $         16,000   $         16,000   $         16,000   $       16,000   

Match -Local   $           2,000   $           2,000   $           2,000   $         2,000   

Match -State   $           2,000   $           2,000   $           2,000   $         2,000   

UPC PAT0009 (Purchase Shop Equipment ) $         90,000 $         90,000 $         90,000 $         90,000 $498,000 

Capital       

FTA 5307 $      72,000 $      72,000 $      72,000 $      72,000  
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Match -Local  $       18,000 $       18,000 $       18,000 $       18,000  

Match -State  $                  0 $                  0 $                  0 $                  0  

UPC  PAT0013  (Replace Rolling Stock)   $       400,000   $       400,000   $       400,000   $     400,000   $     1,600,000  

Capital           

FTA 5307  $                  -     $                  -     $                  -     $                -     $                    -    

FTA 5339  $       112,000   $       112,000   $       112,000   $     112,000   $         448,000  

Match -Local   $         16,000   $         16,000   $         16,000   $       16,000   $           64,000  

Match -State   $       272,000   $       272,000   $       272,000   $     272,000   $      1,088,000  

UPC  PAT0014  (Expansion Rolling Stock)   $         68,000   $                  -      $                  -      $       68,000   $        136,000  

Capital           

FTA 5307  $         54,000   $                  -     $                  -     $       54,000   

FTA 5339  $                  -     $                  -     $                  -     $                -     

Match -Local   $           3,000   $                  -     $                  -     $         3,000   

Match -State   $         11,000   $                  -     $                  -     $       11,000   

UPC  PAT0017  (Passenger Amenities)   $         10,000   $         10,000   $         10,000   $       10,000   $          40,000  

Capital           

FTA 5307  $           8,000   $           8,000   $           8,000   $         8,000   

FTA 5339  $                  -     $                  -     $                  -     $                -     

Match -Local   $           1,000   $           1,000   $           1,000   $         1,000   

Match -State   $           1,000   $           1,000   $           1,000   $         1,000   

UPC  PAT0018  (Petersburg Area Trans it- Misc. Support Equipment (Radios))   $         20,000   $         20,000   $         20,000   $       20,000   $ 160,000 

Capital           

FTA 5307  $         16,000   $         16,000   $         16,000   $       16,000   

FTA 5339  $                  -     $                  -     $                  -     $                -     
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Match -Local   $           1,000   $           1,000   $           1,000   $         1,000   

Match -State   $           3,000   $           3,000   $           3,000   $         3,000   

UPC  PAT0019  (Petersburg Area Transit - Support Vehicles)         $       86,000   $          86,000  

Capital           

FTA 5307        $       69,000   

FTA 5339        $                -     

Match -Local         $         3,000   

Match -State         $       14,000   

UPC  PAT0029  (Petersburg Area Transit: Rehab/Renovate Bus Maintenance Facility)       $    3,200,000     

Capital           

FTA 5307      $       350,000     

FTA 5339      $                  -       

Match -Local       $    1,660,000     

Match -State       $    1,190,000     

UPC  PAT0035  (Petersburg Area Transit:  Preventative Maintenance)   $       925,000   $       925,000   $       925,000   $     925,000   $     3,700,000  

Capital           

FTA 5307  $       740,000   $       740,000   $       740,000   $     740,000   

Match -Local   $       185,000   $       185,000   $       185,000   $     185,000   

Match -State   $                  -     $                  -     $                  -     $                -     

UPC  PAT0040  (New Freedom Operations)   $        186,000          

-    

 $                  -      $         186,000         

-    

 $                -     $       422,000   

Operating           

FTA 5339  $                  -     $                  -     $                  -     $                -     

FTA 5310 $          149,000 $                   - $          149,000 $                -  

Match -Local   $             7,000     $                  -     $             7,000                     

-    

 $                -     
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Match -State   $           30,000     $                  -     $            30,000     $                -     

Revenue   $                  -     $                  -     $                  -     $                -     

UPC  PAT0042  (New Freedom Mobility Management)   $         80,000     $         80,000     $        248,000  

Operating           

FTA 5310  $         84,000     $         84,000     

Match -Local   $           4,000     $           4,000     

Match -State   $           8,000     $           8,000      

UPC  PAT0039  (Passenger Shelters)   $         37,000   $         37,000   $         37,000   $                -     $        221,000  

Capital           

FTA 5339  $          -   $         30,000   $         30,000   $                -     

Match -Local   $           -   $           3,000   $           3,000   $                -     

Match -State   $           -  $           4,000   $           4,000   $                -     

Petersburg   $    2,855,662   $    1,334,073   $    2,135,469   $ 6,162,482   

UPC  101030  (Upgrade Signal & Extend the NB & SB Left Turn Lanes @ Morton RD)   $                  -            $        967,595 

Project Closeout           

Match   $                  -           

RSTP  $                  -           

UPC  101033  (Rte 301 - Sycamore/Crat er/Walnut Intersection Signal Upgrade (fm 0.02 mi 

south of Walnut Blvd to 0.02 mi north of Walnut Blvd))  

 $                  -      $                  -      $                  -      $                -     $        348,352      

Project Closeout           

Ma tch   $                  -     $                  -     $                  -     $                -     

RSTP  $                  -     $                  -     $                  -     $                -     

UPC  101039  (Install a coordinated traffic sig nal system along Rte 301 fm Flank Rd to Rives 

Rd (1.4 mi))  

 $                  -      $                  -      $                  -      $                -     $         

659,400    

CONSTRUCTION          

AC Conversion   $                  -     $                  -     $                  -     $                -     
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Match   $                  -     $                  -     $                  -     $                -     

UPC 101289 (Puddledock @ Industrial Drive Intersection Improvements FM 0.2 mi N of Indu s-

trial Dr. to 0.2 mi S of Industrial Dr.)  

 $                  -      $                  -      $                  -      $                -     $     2,020,000    

CONSTRUCTION          

Match   $                  -     $                  -     $                  -     $                -     

RSTP  $                  -     $                  -     $                  -     $                -     

UPC  102963  (Rte 301 (S. Crater Road) -  Turn Lane Improvements @ Walmart)         $       25,000  $          

232,400 

Preliminary Engineering           

CM         $       20,000   

Match         $         5,000   

UPC  104868  (Upgrade Traffic Signals & Controls @ Various Locations)     $       200,000   $    1,400,000     $      

1,600,000  

Preliminary Engineering           

CM     $       160,000       

Match     $         40,000       

CONSTRUCTION          

CM       $    1,120,000     

Match       $       280,000     

UPC  104870  (Extend the NB & SB Left Turn Lanes @ Morton RD)  $       100,000   $                  -      $                  -      $                -    $        550,000 

Preliminary Engineering           

CM   $         80,000         

Match   $         20,000   $                  -     $                  -     $                -     

UPC  104877  (Retime Signals @ Various Locations)   $         45,000   $       135,000       $        245,000  

Preliminary Engineering           

CM   $         36,000         

Match   $           9,000         
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CONSTRUCTION          

CM     $       108,000       

Match     $         27,000       

UPC  104878  (Extend the SB Left Turn Lane @ Medical Park Blvd )   $         40,000   $         10,000   $                  -      $                -     $       34 5,000  

Preliminary Engineering           

CM   $         40,000       $                -     

Match     $         10,000   $                  -     $                -     

UPC  107150  (New Signal for I -95 Exit 52 SB Off-ramp @ Washington Street)       $           7,000   $         7,000   $        260,000  

Preliminary Engineering           

Ma tch       $           1,400   $         1,400   

RSTP      $           5,600   $         5,600   

UPC 107151 (Washington St.  Bridge Rehabilitation &Pedestrian Fence)   $       802,422         $      ,614,844  

CONSTRUCTION          

State   $       802,422         

UPC  107170  (Wagner Road Drainage Improvements (w/o additional lanes))   $       600,000        $      600,000 

CONSTRUCTION          

State   $       600,000         

UPC  107838  (Rte 1 (Boulevard) - Mill & Overlay (Resurfacing))   $       216,667         $        650,001  

CONSTRUCTION          

State   $       216,667         

UPC  108648  (Pavement Overlay)   $       750,000   $       750,000       $     1,500,000  

CONSTRUCTION          

State   $       750,000   $       750,000        

UPC  109086  (Preliminary Scoping - Safety)   $         62,500         $        125,500  
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Preliminary Engineering           

Match   $         12,500         

SRS  $         50,000         

UPC  15832  (Widen Rives Rd to 4 Lanes between Rte301 (S. Crater) & I -95)  $         18,219   $         18,219   $         18,219   $ 1,677,412   $     2,895,634  

Right-of -Way & Utilities           

Match   $           3,644   $           3,644   $           3,644   $         3,644   

STP  $         14,575   $         14,575   $         14,575   $       14,575   

CONSTRUCTION          

Match         $     331,839   

STP        $ 1,327,354   

UPC  68730  (Culvert Replacement by City Forces )  $                  -      $                  -      $                  -      $                -     $                    -    

Project Closeout           

State   $                  -     $                  -     $                  -     $                -     $                    -    

UPC  68731  (Culvert Replacement by City Forces)   $                  -      $                  -      $                  -      $                -     $                    -    

Project Closeout           

State   $                  -     $                  -     $                  -     $                -     $                    -    

UPC  76977  (Squirrel Level Road Reconstruction)   $       220,854   $       220,854   $       710,250   $ 4,453,070   $     5,825,882  

Preliminary Engineering           

Match   $         44,171   $         44,171       

(blank)   $       176,683   $       176,683       

Right-of -Way & Utilities           

Match       $       142,050     

(blank)       $       568,200     

CONSTRUCTION          
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Match         $     890,614   

(blank)         $ 3,562,456    

Prince George Co . 
 $    1,224,273   $    2,132,960   $    1,571,868   $ 2,059,734    

UPC  100499  (Rte 460 - Add Left Turn Lane Westbound at Rte 657)   $       736,405   $       502,892       $    2,811,890 

CONSTRUCTION          

Match   $       147,281         

RSTP  $       589,124   $       502,892       

UPC  104697  (Intersection improvement at Lee Gate @ Rte 36)   $           5,000   $           5,000   $                  -      $                -     $     1,050,767  

CONSTRUCTION          

Demo   $           4,000   $           4,000       

Match   $           1,000   $           1,000       

Project Closeout           

Demo       $                  -     $                -     

Match       $                  -     $                -     

UPC  105131  (Reconstruct Rte 645 Fm Rte 144 (Temple Ave) to the Petersburg CL)   $       125,000   $    1,200,000   $                  -      $                -     $    1 ,963,998  

Right-of -Way & Utilities           

Match   $         25,000         

RSTP  $       100,000         

CONSTRUCTION          

Match     $       288,000       

RSTP    $       912,000       

Project Closeout           

Match       $                  -     $                -     

RSTP      $                  -     $                -     
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UPC  107926  (Rte 36 Improvements @ Ft Lee Entrance)   $         27,000   $         94,200   $    1,241,000   $ 1,173,800   $     2,590,000  

Preliminary Engineering           

Match   $           5,400   $           5,400       

RSTP  $         21,600   $         21,600       

Right-of -Way & Utilities           

Match     $         67,200   $         67,200     

RSTP      $       268,800   $     268,800   

CONSTRUCTION          

Match       $       181,000   $     181,000   

RSTP      $       724,000   $     724,000   

UPC  82849  (Intersection Improvement From 0.1 mi S of R te 460 to Rte 469 )   $       330,868   $       330,868   $       330,868   $     885,934   $     3 251,783  

Right-of -Way & Utilities           

CM   $       264,694   $       264,694   $       264,694     

Match   $         66,174   $         66,174   $         66,174     

CONSTRUCTION          

CM         $     708,727   

Match         $     177,207   

Regional   $         94,077   $         38,871   $         38,872   $       38,873   

UPC  T204  (Metropolitan Richmond Air Quality Committee)   $         94,077   $         38,871   $         38,872   $       38,873   $        210,693  

Preliminary Engineering           

AC   $         28,000         

CM   $         59,077   $         31,077   $         31,077   $       31,077   

Match   $           7,000   $           7,794   $           7,795   $         7,796   

Richmond District   $ 97,748,370   $ 12,138,002   $ 14,875,333   $ 6,784,533   $ 131,546,238  
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

UPC  104467  (I-295 Restore North & Southbound Pavement)   $                  -      $                  -      $                  -      $                -     $                    -    

Project Closeout           

Match   $                  -     $                  -     $                  -     $                -     $                    -    

STP  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  104489  (I-95 Restore northbound pavement)   $                  -      $                  -      $                  -      $                -        

Project Closeout           

Match   $                  -     $                  -     $                  -     $                -     $                    -    

NHPP  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  104664  (Replace Signals @ Various Locations)   $                  -      $    4,757,836   $                  -      $                -     $   14,489,573  

Right-of -Way & Utilities           

HSIP  $                  -           

Match   $                  -           

CONSTRUCTION          

HSIP    $    3,806,269   $                  -     $                -     

Match     $       951,567   $                  -     $                -     

UPC  104956  (I-95/85 Interchange St udy/PE Work)       $         66,667   $       66,667   $       200,000  

Preliminary Engineering           

RSTP      $         66,667   $       66,667   $         133,334  

UPC  104956  (I95/I85 SB Interchange Safety Improvements)         $     200,000   $        200,000  

Preliminary Engineering           

Match         $       40,000   

RSTP        $     160,000   

UPC  104959  (Rte 147: Improve Intersection)   $                  -      $                  -      $                  -      $                -     $        762,630    

Project Closeout           
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

CM   $                  -     $                  -     $                  -     $                -     

Match   $                  -     $                  -     $                  -       

UPC  106240  (Install Pedestrian Amenities)   $       500,000         $     1,450,000  

CONSTRUCTION          

HSIP  $       400,000         

Match   $       100,000         

UPC  107034  (Retrofit Left Turn Signals with Flashing Yellow Arrows )   $    2,527,000         $     6,399,500  

CONSTRUCTION          

HSIP  $    2,022,000         

Match   $       505,000         

UPC  107036  (Install Pedestrian  Signals)   $       350,000   $    1,150,000       $     1,500,000  

Preliminary Engineering           

HSIP  $       280,000         

Match   $         70,000         

CONSTRUCTION          

HSIP    $       920,000       

Match     $       230,000       

UPC  107038  (Upgrade Traffic Signals & Controls @ Various Locations)     $       166,666   $       166,666   $     166,666   $     4,166,662 

Preliminary Engineering           

HSIP    $       133,333   $       133,333   $     133,333   

Match     $         33,333   $         33,333   $       33,333   

UPC  107040  (Roadway Departure Countermeasures)   $       460,000        $      1,040,000   

CONSTRUCTION          

HSIP  $       368,000         
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

Match   $         92,000         

UPC  107041  (Roadway Departure Countermeasures)   $       460,000         $        460,000  

CONSTRUCTION          

HSIP  $       368,000         

Match   $         92,000         

UPC  107045  (Systematic Un -Signalized Intersection Treatments)     $       296,000   $    2,667,000     $     2,963,000  

Preliminary Engineering           

HSIP    $       236,800       

Match     $         59,200       

CONSTRUCTION          

HSIP      $    2,133,600     

Match       $       533,400     

UPC  107769  (I-95 Upgrade Signs)   $    3,500,000         $     3,607,502  

CONSTRUCTION          

HSIP  $    2,800,000         

Match   $       700,000         

UPC  107818  (ITS Deployment)   $    3,366,250         $     3,366,250  

CONSTRUCTION          

State   $    3,366,250         $      3,366,250  

UPC  108004  (I-95 Improve Traffic Operations)   $       175,000   $       175,000   $    2,700,000     $     3,400,000  

Preliminary Engineeri ng           

OC   $       175,000   $       175,000       

CONSTRUCTION          

OC       $    2,700,000     
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

UPC  108005  (I-95 Improve Traffic Operations)   $       180,000   $       180,000   $    3,000,000   $ 6,000,000   $     9,720,000  

Preliminary Engineering           

OC   $       180,000   $       180,000       

CONSTRUCTION          

OC       $    3,000,000   $ 6,000,000   

UPC  108557  (Adaptive Capable Signal Controllers)   $       287,500   $       287,500       $        575,000  

CONSTRUCTION          

OC   $       287,500   $       287,500       

UPC  108658  (I-95 Richmond ATM)         $     201,200   

Preliminary Engineering           

(blank)         $     201,200   

UPC  108669  (District Wide Pedestrian Accommodations)   $       125,000   $       125,000   $    1,125,000     $     1,500,000  

Preliminary Engineering           

HSIP  $       100,000   $       100,000   $       100,000     

Match   $         25,000   $         25,000   $         25,000     

CONSTRUCTION          

HSIP      $       800,000     

Match       $       200,000     

UPC  108890  (Preliminary Scoping - Safety)   $       100,000         $        400,000  

Preliminary Engineering           

HSIP  $         80,000         

Match   $         20,000         

UPC  109482  (Richmond Trans portation Operations Center Upgrade)     $    5,000,000   $    5,000,000     $    10,000,000  

CONSTRUCTION          
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

NFPG    $    5,000,000   $    5,000,000      

UPC  109628  (Districtwide - Systematic Roadway Departure Treatments (PE))       $       150,000   $     150,000   $        300,000  

Preliminary Engineering           

HSIP      $       120,000   $     120,000   

Match       $         30,000   $       30,000   

UPC  70542  (I- 64 Widen from 4 to 6 Lanes & Improve the Rte 623 Interchange)   $                  -      $                  -      $                  -      $                -     $   35,653,830       

Project Closeout           

Match   $                  -     $                  -     $                  -     $                -     $                    -    

NHS  $                  -     $                  -     $                  -     $                -     $                    -    

UPC  Grouped Projects  (Bridge Rehabilitation/Replacement/Reconstruction)   $    1,275,578         $   12,292,228 

Right-of -Way & Utilities           

AC Conversion   $    1,275,578          

UPC  Grouped Projects  (Preventative Maintenance & System Preservation)   $ 71,564,200         $ 251,552,786  

CONSTRUCTION          

NHPP  $ 51,584,671         

STP/F  $ 19,979,529         

UPC  Grouped Projects  (Preventative Maintenance for Bridges)   $    4,152,127         $   21,015,912 

CONSTRUCTION          

BR  $    2,465,850         

STP/F  $    1,686,277         

UPC  Grouped Projects  (Safety&ITS)   $    2,746,682         $   80,956,377 

CONSTRUCTION          

AC Conversion   $    2,746,682          

UPC  Grouped Projects  (Traffic & Safety Operations)   $    5,979,033         $  22,169,884 
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

Match   $    1,198,206          

STP/F  $    4,780,827          

Statewide   $ 12,537,412   $    8,860,269   $    8,860,269   $ 8,860,269    

UPC  100432  (Rte 460 Corridor Improvement Project (Project oversight))   $    4,891,370   $    4,891,370   $    4,891,370   $ 4,891,370   $ 118,474,888 

CONSTRUCTION          

Match   $       978,234   $       978,234   $       978,234   $     978,234   

NHPP  $    3,913,136   $    3,913,136   $    3,913,136   $ 3,913,136   

UPC  103754  (Rte 460 Improvement Debt Service FM Rte 58 (Suffolk) -  I-295 (Prince Geo))   $    3,968,899   $    3,968,899   $    3,968,899   $ 3,968,899  $    63,502,384 

Debt Service           

Match   $       793,780   $       793,780   $       793,780   $     793,780   

NHPP  $    3,175,119   $    3,175,119   $    3,175,119   $ 3,175,119   

UPC  T11802  (Fleet Vehicle Conversion Progra m)   $    3,677,143        $    25,740,001 

Capital           

CM   $    2,941,714         

Match   $       735,429         

TCMPO  $    1,131,899   $       (76,790)  $       (76,790)  $     (76,790)  

UPC  105462  (NEPA Location Study for a Multimodal Passeng er Terminal)   $                  -      $                  -      $                  -      $                -    $         500,000 

Preliminary Engineering           

EB  $                  -     $                  -     $                  -     $                -     

Match   $                  -     $                  -     $                  -     $                -     

UPC  72904  (RSTP support for Tri-Cities MPO staff regional planning)   $         23,210   $         23,210   $         23,210   $       23,210  $         181,038 

Preliminary Engineering           

AC Conversion   $         18,568   $         18,568   $         18,568   $       18,568   

Match   $           4,642   $           4,642   $           4,642   $         4,642   
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Jurisdiction & Project  FY18 FY19 FY20 FY21 Project Total 

(All Years)  

UPC  Balance Entry  (TCMPO Balance Entry)   $     (264,652)  $     (100,000)  $     (100,000)  $   (100,000)  

NA          

RSTP  $     (264,652)  $     (100,000)  $     (100,000)  $   (100,000)  

UPC  Grouped Projects  (Construction: Safety/ITS/Operational Improvements)   $    1,373,341        $    39,610,886 

CONSTRUCTION          

AC Conversion   $    1,373,341         

Serenity Inc.   $         64,000         

UPC  SER0001  (Purchase one 5-passenger wheelchair accessible paratransit vehicle )  $         64,000        $           64,000 

Capital           

FTA 5310  $         32,000         

Match -Local   $         32,000         
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Appendix A:   USDOT Approval Letter  
 

To be attached upon receipt from USDOT.  
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Appendix B:  Comment Log  
This comment log provides a summary of comments received by the MPO during development of the TIP.   

Source  Summary of Comment  MPO Response  
Chesterf ield 

County (by 

Barb Smith)  

Page 16: Completed Projects  

90367 – Not complete, but has been combined/incorporated into 104661 and is no longer an independent pr o-

ject.  

Project 90367 a text 

note is added refe r-

ring the reader to 

Project 104661  

Chesterfield 

Co unty (by 

Barb Smith)  

109229 - I would think  Preliminary  Engineering , RW, Utilities and CONSTRUCTION would all take one year 

each.   VDOT is administering the project and should be able to confirm this schedule.  

107152 – This project is underway and should b e complete before summer (VDOT is managing the project and 

should be able to confirm the completion date). It is shown on page 16.   Delete from page 21?    

107129 – This project should be under construction and complete this year.  Preliminary Engineering  3/ 2016 – 

3/2017; RW/Utilities 5/2017 – 7/2017; CONSTRUCTION 7/2017 – 10/2017  

104661 – CONSTRUCTION is anticipated to be underway in Spring 2019.   I don’t know the schedule for 

RW/Utilities.   VDOT is administering the project and should be able get you the s chedule.  

104083 – The project is complete and shown on page 16.   Delete from page 21?  

101028 – RW/Utilities will take place in 2017 and CONSTRUCTION in 2018. 

The MPO has pr o-

vided the VDOT’s 

expected sche d-

ules for in form a-

tional purposes.  

The text of the TI P 

has been revised to 

indicate the unce r-

tainty of the info r-

mation.   

Chesterfield 

County (by 

Barb Smith)  

106197 – I don’t think this is in Tri-Cities. Project Removed 

from the TIP 

Chesterfield 

County (by 

Barb Smith)  

98994 – This project is complete.   Mov e to page 16?  

107311 – This project is complete.   Move to page 16?  

18795 – This project is complete.   Move to page 16?  

A text note is ad d-

ed to these projects 

noting that they are 

awaiting closeout 

before they can be 

removed from the 

TIP.  

DRPT ( by 

Andrew  Rid-

dle)  

Noted funding discrepancies between funding amounts provided by DRPT and those shown in the preliminary TIP 

the MPO provided for review.   PAT0029, PAT 0035, PAT0039(Project Description Only)  

The TIP data 

base/spreadsheet 

and text were 

changed to reflect 

DRPTs comments. 

VDOT (by 

James Po n-

ticello)  

Should UPC T204 be included? MRAQ has not met in several years.  Comment Noted.  
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Source  Summary of Comment  MPO Response  

CDAAA 

(by Harold 

C. Sayles 

Ph.D.) 

 

The MPO has 

included a line 

item for CDAA 

to purchase 

Paratransit V e-

hicles as 

CDAA001 ( see 

Table 5).   

Letter of Su p-

port sent on 

January 31, 

2017 

FHWA (by 

Mack 

Frost) 

My comment is on the Self -Certification Resolution.   Bullet Number 5.   Should it be the FAST Act provision and not 

the SAFETEA-LU provision regarding disadvantaged business en terprises in USDOT funded projects?  

 

 

 

 

The resolution 

will be correc t-

ed to show the 

FAST act re-

quirement  
Table 3. Will there be a total cost added in the last column?  

 
 

Table 5.   Will this be the final format of this table?   If so, can you label the total estimated project cost for each 

project?  

 

Total cost ad d-

ed.   

The MPO needs to make revisions to the self -certification resolution to make it current.  Done  

Serenity 

Inc . 

Has requested that the MPO include $40,000 ($32,000 5310 & $8,000 in matchin g) to support purchasing one 5 

passenger wheelchair  accessible van.  
Included as 

SER0001 in the 

draft. Letter of 

Support sent on 

January 31, 
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Source  Summary of Comment  MPO Response  

2017 

PAT (from 

Mr. Terry 

Burgess 

Interim 

Transit 

General 

Manager)  

By Letter dated January 26, 2017 –Notes the desir ed expenditure of $4,094,000 in federal, state and local funds for 

Fiscal 2018.  The requested projects are included in the MTIP.  
The MPO sent a 

letter of support 

to PAT. 

PAT (from 

Ms. Tracie 

Bryant -

Douglass)  

Funding amounts for [projects PAT0009, PAT003 9, PAT0040 & PAT0042 have need to be revised to reflect the 

spreadsheet include in our email of February 7, 2017  
Table 5 has 

been revised to 

reflect the Fe b-

ruary 7, 2017 in-

formation.  
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Appendix C:  Copies of Media Advertising & Social Media Posts  
 

 Faceb ook  

Screenshot of Facebook P age (s) to be added  in the final document  

Hopewell News  

Image of Add to be adde d in the  final document  

Progress Index  

Image of Add to be adde d in the  final document  

Richmond Times Dispatch  

Image of Add to be adde d in the  final document  

TCMPO Website  

Screenshot of webpage  to be added  in the final document  

Urban Weekly  

Image of Add to be adde d in the  final document  
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Appendix D:  Glossary  of Transportation Acronyms  
Acronym  Definition  

AADT Average Annual Daily Traffic  

AC  Advanced construction funding (fund type TBD)  

ADA  The Americans  with Disabilities Act  

ARRA The American Recovery and Reinvestment Act (Economic Stimulus Act) Signed on February 17, 2009.   

BOM State bond match  

BR Bridge funds (BR/BROS) 

BRAC Base Realignment and Closing Commission  

BROS Off -system bridge  

BST State  bonds  

BTU The British thermal unit (Btu  or BTU) is a traditional unit of work equal to about 1055 joules. It is the 

amount of work needed to raise the temperature of one pound of water by one degree Fahrenheit.  

CENTERLINE MILE(S) A centerline mile is a measure of the total length (in miles) of highway facility in -place or proposed, as 

measured along the highway centerline  

CCAL S Commonwealth Center for Advanced Logistics  Systems 

CCAM  Commonwealth Center for Advanced Manufacturing  

CLASS I RAILROAD A railroad wit h annual operating revenue greater than $250,000,000  

CLASS II RAILROAD A railroad with revenues between those of a Class I and a Class III Railroad.  

CLASS III RAILROAD A railroad with annual operating revenue less than $20,000,000  

CM  CMAQ funds  

CM AC C ONVER-

SION 

CMAQ planned to be converted  

CMAQ  Congestion Mitigation Air Quality  

CMP Congestion Management Process  

CSX CSX Transportation a Class I Railroad serving the TriCities Area  

CTB Commonwealth Transportation Board  

DEMO Demonstration Project Fund s 

DRPT The Virginia Department of Rail and Public Transportation  

EB Equity Bonus (Minimum Guarantee) Funds  

EJ Environmental Justice as described in Executive Order 12898 and federal guidance derived from that 

executive order  
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Acronym  Definition  

EN Enhancement  

EQMG  Equity Bonus (Minimum Guarantee)  

FALL LINE The edge of the Piedmont/Coastal Plain, where various rivers cross from hard bedrock to soft sed i-

ments, is marked by a line of rapids and waterfalls called the Fall Line   

FARE The money a passenger on public transpor tation has to pay  

FARE BOX The total revenue derived from passenger fares  

FAST ACT Fixing America’s Surface Transportation Act- The Transportation Authorization Bill signed into law on 

December 4, 2015  

FHWA Federal Highway Administration  

FRA Federal Ra il Administration  

FSM GARVEE Soft Match  

FTA Federal Transit Administration  

FY Fiscal Year 

GARVEE Grants  Anticipation Revenue Vehicle – Bonds secured by the expected federal transportation funds in 

future years.  

GRV GARVEE Bonds- Grant Anticipation Re venue Vehicle Bonds secured with future federal aid revenues.  

HABITAT BUFFER  

HPD High Priority Demo funds  

HSIP Highway Safety Improvement Program  

IM Interstate Maintenance  

IM AC CONVERSION Interstate Maintenance planned to be converted  

INT Interest Income  

ISTEA The Intermodal Surface Transportation Efficiency Act of 1991.  The Federal Transportation Authorization 

Bill signed on December 18, 1991.  

ITS Intelligent Transportation Systems -Transportation Management System and Technologies intended to 

improve the  pe rformance of the transportation system.   

LANE MILE(S) Lane -mile is a measure of the total length of traveled pavement surface. Lane -miles is the cente r-

line length (in miles) multiplied by the number of lanes.  

LCB Lower Control Bound – In statistical process control the upper control bound represents a highest level 

of variance from the average that is expected.  99% of measured values should be below the UCB.  

(See UCB) 

LEP Limited English Profi ciency  
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Acronym  Definition  

LOAD FACTOR The number of passengers  divided by the number of seats  

LOC Local funds  

LOM Local match  

LOS Level of Service: A qualitative measure of service  

LRP Long Range Plan  

LTO Landing/Take  Off Operations  

MAP 21 Moving Ahead for Progress in the j21st Century.  The Federal Transporta tion Authorization Bill signed on 

June 29, 2012  

MG/EB AC CO N-

VERSION 

Equity Bonus (Minimum Guarantee) planned to be converted  

MGEB Equity Bonus (Minimum Guarantee)  

MIX Mix of federal (STP/MG/BR/BROS) and state funds  

MM  Mile Marker  

NEPA The National Env ironmental Policy Act of 1970.   

NH National Highway funds  

NH AC CONVERSION National Highway planned to be converted  

NHPP The NHPP provides support for the condition and  per formance  of the National Highway System (NHS), 

for the construction of new facil ities on the NHS, and to ensure that investments of Federal -aid funds in 

highway construction are directed to support progress toward the achievement of  per formance  ta r-

gets established in a State's asset management plan for the NHS.  

NHS The National Highw ay System  

NOVA  Northern Virginia  

NOX  Oxides of Nitrogen – a chemical compound that contributes to the formation of ground level ozone.  

NOX is usually a product of high temperature high pressure combustion (for example jet engines or 

diesel engines)  

OC Open Container  

OPR Operating Revenue  

OTHER Other funds (state, local, etc.)  

PE Preliminary Engineering - Preliminary engineering is  the location , design, and related work needed to 

advance a project to physical construction. Preliminary engineering includes preliminary and final d e-

sign; both defined in  23 CFR 636.103, and other project -related work leading to physical construction. 

This includes c osts to perform studies needed to address requirements of the National Environmental 

Policy Act (NEPA) and other environmental laws. It may include advertising and other pre -award work 

http://www.gpo.gov/fdsys/pkg/CFR-2014-title23-vol1/xml/CFR-2014-title23-vol1-sec636-103.xml
http://www.gpo.gov/fdsys/pkg/CFR-2014-title23-vol1/xml/CFR-2014-title23-vol1-sec636-103.xml
http://www.gpo.gov/fdsys/pkg/CFR-2014-title23-vol1/xml/CFR-2014-title23-vol1-sec636-103.xml
http://www.gpo.gov/fdsys/pkg/CFR-2014-title23-vol1/xml/CFR-2014-title23-vol1-sec636-103.xml
http://www.gpo.gov/fdsys/pkg/CFR-2014-title23-vol1/xml/CFR-2014-title23-vol1-sec636-103.xml
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Acronym  Definition  

such as bid analysis, although it is also acceptable to include this wo rk as construction engineering 

costs. 

PPT TIFIA (Public/Private Partnership)  

RSTP The portion of STP funds allocated to urban areas over 200,000 in population See STP  

RSTP AC CONVER-

SION 

Regional STP planned to be converted  

RTE. Route  

SAFETEA-LU Safe, Accountable, Flexible, and Efficient  Transportation Equity Act: A Legacy for Users:  The Federal 

Transportation Authorization Bill Signed into law on August 10, 2005.  In some contexts it indicates 

Congressionally earmarked funding.  

SEHSR Southeast High  Speed Rail  

SRS Safe Routes to School funds  

STF State funds  

STM State match  

STP The Surface Transportation Program (STP) provides flexible funding that may be used by States and 

localities for projects to preserve and improve the conditions and  perfor mance on any Federal -aid 

highway, bridge and tunnel projects on any public road,  pedestrian and bicycle infrastructure, and 

transit capital projects, including intercity bus terminals.  

STP AC CONVER-

SION 

STP planned to be converted  

STP/EN Enhancement fund s 

STP/HES Highway Safety funds  

STP/RR Rail Safety funds  

STP/SRS Safe Routes to School funds  

TBD Fund source to be determined  

TEA 21 Transportation Equity Act for the 21 st Century the Federal Transportation Authorization Bill Enacted on 

June 9, 1998.  

TEU Twenty Foot Equivalent Unit (the basic measure of shipping containers)  

TIP Transportation Improvement Program  

TITLE VI Title VI of the Civil Rights Act of 1964  

TOL Tolls 

TOLL Tolls 

TRAN DRPT Equity Bonus 

http://www.gpo.gov/fdsys/pkg/CFR-2014-title23-vol1/xml/CFR-2014-title23-vol1-sec636-103.xml
http://www.gpo.gov/fdsys/pkg/CFR-2014-title23-vol1/xml/CFR-2014-title23-vol1-sec636-103.xml
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Acronym  Definition  

TSM Transportation Systems Management  

UCB Upper Control Bound – In statistical process control the upper control bound represents a highest level 

of variance from the average that is expected.  99% of measured values should be below the UCB.  

(See LCB) 

VDOT The Virginia Department of Transportat ion  

VDRPT See DRPT 

VMT Vehicle Miles of Travel (1 car driving 1 mile is 1 VMT.  20 cars driving 10 miles each is 200 VMT.  

VOC  Volatile Organic Compound – a chemical compound that contributes to the formation of ground 

level ozone.  These may be naturall y occurring or the result of industrial processes.  
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Appendix E:  Financial Assumptions for the FY 18 -FY22 TIP Prepared 

by VDOT 

 

Virginia Department of Transportation  

Financial Planning Division  

Constrained Long -Range Plan (CLRP) 

CLRP FY 2014 ð 2045 

Based on FY 2014 ð 2019 Six-Year Financial Plan (SYFP) and Six -Year Improv e-

ment  

Program (SYIP) adopted by the CTB in June 2013  

The 2014-2045 CLRP is based on the FY2014 -2019 SYFP and SYIP. The out years are 

based on  the trends in the current plans and as deta iled below.  

Revenue  

The total value of the CLRP is $219 billion.  

State Revenue  

The average state revenue growth for FY2014 -2019 is 5%. 

For years 2020 and beyond, growth rates have been determined for each 

revenue source with recent consultation with th e Department of Taxation and 

average 2.1%.  

Federal Revenue  

Based on the current federal program.  Does not consider potential reduction 

due to lack of funding or potential increased program.  

There is no growth estimated for federal revenues. The status  of the funding 

provided  by the federal Highway Trust Fund (HTF) is not set beyond federal fiscal 

year 2014  and current funding levels are unsustainable without funding assi s-

tance. In recent  years, Congress has avoided shortfalls by transferring funds from  

the general fund of  the Treasury to the HTF. Lawmakers may choose to continue 

to make additional  transfers or address the revenue dedicated to the Highway 

Trust Fund. This uncertainty does not allow for projecting a growing source of 

funding.  

Allocation t o Districts and to MPOs  

Other Administrative Programs includes the following:  

o 699 – Administrative and Support Services  

o 514 – Environmental Monitoring and Evaluation  

o 60315 – Construction Management  

o 602 – Ground Transportation Planning and Researc h 

Maintenance allocations include Highway System Maintenance and Oper a-

tions for  

VDOT-maintained roads and Financial Assistance for City and County Road  

Maintenance. These funds are divided amongst the districts based on the di s-

trict’s six year  average sh are (2007 -2013) 
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Once districts amounts for Maintenance are obtained, population  per cen t-

ages are applied  to determine MPO amounts.  

Assumptions – Constrained Long Range Plan  

Based on FY 2014Ȥ2019 SYFP/SYIP – November 2013 Page 2  

Construction allocations are distributed according to the SYFP for FY2014 -2019 

after  that funds are allocated thusly:  

o Bridge needs of the districts were provided by Structure & Bridge Division  

o Interstate needs of the districts provided by Transportation and Mobility Pla n-

ning  

Division 

o Interstate and Primary needs with the allocation distribution from the end of 

the  six-year improvement program were used to determine the distribution of 

the  federal discretionary funding to the MPOs through the life of the CLRP. No  

determination  is applied as to what highway system to which the funds should 

be  allocated.  

VDOT specific programs were held as statewide amounts and not distributed 

to the  

MPOs 

Construction Formula Allocations – represents the total distribution to the 

highway  

systems 

o Primary – The estimated amounts to the urbanized areas of these program 

funds  

are developed utilizing the share of the urbanized area’s population of the re-

spective construction districts where these areas reside.  

o Secondary – Secondary system const ruction allocations are, as  per the code 

of Virginia, developed to the county level. These county amounts include co n-

struction, unpaved road funds and telecommunication fees. The estimated 

amounts of these funds to the urbanized areas are based on the urba nized a r-

ea’s share of the respective county population that lies within the specific area.  

o Urban – The Urban system construction allocations are, as  per the code of Vi r-

ginia, allocated to the municipalities based on populations. The estimated 

amounts to  the urbanized areas are the allocations to the cities and towns that 

are within the respective urbanized area boundaries.  

Assumptions – Constrained Long Range Plan  

Based on FY 2014Ȥ2019 SYFP/SYIP – November 2013 Page 3  

Comparison to previous Constrained Long Range Plan (CLRP)  

The comparison provided below represents the same fiscal year spans that were 

in the previous  

CLRP that are also in the current CLRP. These are fiscal years 20 14-2040. This 

comparison  does not include funds that are not directly tied to an MPO for this 

analysis. The total CLRP  does contain funds that are not affiliated with an MPO 

and extends to fiscal year 2045.  
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There are significant reductions to the Construct ion allocations while the Co n-

struction – Formula  

funding is not provided for in the CLRP update. The reduction in Construction 

from the  previous CLRP is primarily due to the removal of any planned growth in 

federal funding. The  estimates provided in the Co nstruction – Formula allocation 

are relying on growth in state  revenue from the new and continuing sources of 

funding.  

Statewide  

 FY 2012 Ȥ FY 2040 

CLRP 

(2014Ȥ2040) 

FY 2014 Ȥ FY 2040 

CLRP 

(2014Ȥ2040) 

Difference  

 

Maintenance Ȥ
VDOT 

$ 30,676.4 $ 31,395.7 $ 719.2 

Maintenance Ȥ
Localities  

11,183.0 12,767.0 1,584.0 

Admin and Other 

Areas  

2,076.2 2,157.2 81.1 

Construction  14,263.8 8,199.2 (6,064.6) 

Construction Ȥ
Formula  

Ȥ 9,416.9 9,416.9 

HB 2313 Regional 

Funds 

 12,517.9 12,517.9 

Total $ 58,199.5 $ 76,454.0 $ 18,254.5 

 

  

 


